



High Point Curve Realignment Project
Project Update #10
June 13, 2012

New information since Project Update #9:

- The Contractor estimates temporary paving and striping will begin on June 25 and will last several days.
 - Once this work is complete, 24/7 one-way reversing traffic control (i.e., US 395 is open, but with up to 20 minute delays) will end until future work, e.g., installing anchored mesh, final paving, etc., requires it.
- Work to construct the retaining walls has begun.

Timeline:

- Construction will continue through fall 2012. The following activities and dates are the best estimate available at this time.
- Late April 2012: install construction area signs, stormwater protection, etc.
- May 2012: major earthwork, begin construction of retaining walls
- June 2012 through September 2012: continue to construct retaining walls, install anchored mesh on slopes, realign roadway
- October 2012: install guardrail, final paving, project cleanup

More information:

- Cedrik Zemitis, Caltrans Project Manager, 760-872-5250 or Cedrik.Zemitis@dot.ca.gov
- Florene Trainor, Caltrans Public Information Officer, 760-872-0603 or Florene.Trainor@dot.ca.gov
- For general State highway information: 1-800-427-ROAD (7623) or www.dot.ca.gov

