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Plowing - Begins on April 15t
Avalanche Team is out front
Followed by the Plowing Team N
AT Then the Forestry Crew clearing hazard trees Gl NN
Dajf Dome The Maintenance Crew clears culverts and replaces signs Gl
— From the Eastside, Caltrans plows to Tioga Gate Gl
—— Mono County plows from Tioga Pass to Tuolumne Meadows @
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ometed Fain Stage 1 Gaining Access to Critical Facilities
Could's Rest View Plows increase access from Tioga Road to critical facilities
The Avalanche Team continues their survey
EMS staff to Tuolumne Meadows for employee safety
Staff does extensive shoveling to access critical buildings
B1vorth pome rai Utilities begins work on the three systems to support opening;:

e [ Quating N - The Potable Water System

€ Forcupine E,C,o,wp,-,,mm - The Sewer Collection System
Ten Lakes Trailhead ampground q q .
e G - The Waste Water Treatment Plant which includes the spray field
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Clork RargeffCeclomy Eabt The Sign Shop fabricates and installs signs as needed = !
McSwm'n Forestry focuses on clearing Hazard Trees from critical areas
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WHITE ~or; Stage 2 Setting Up Essential Services
g;f"-' SOl Maintenance begins digging out the tent cabins for essential staff
“ ) S"“*" toke Rafters and canvas are set up, furniture is moved out of storage
T e After Road Camp is built they move over to Ranger camp, then Bug Camp
The limited capacity winter well is used until the spray fields thaw
Red Fir Forest | Utilities works with Maintenance to de-winterize restrooms and cabins
i g Certain Essential employees begin to move into housing units.
ism - AT&T and Verizon access their equipment and assess any damage
) Plows continue to widen the Tioga road, clear parking lots and turnouts
7 Tamarack Traithead Hazard Trees continue to be cleared in preparation for opening
5unsef5vmgk 4 Multiple Trash runs ensure dumpsters are visitor ready
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| Stage 3 Final Steps Before Opening

N Entrance Station staff sets up operations
S Curves f Employees move into housing g
el ;CRANE FLAT Culverts are cleared, ditches pulled, potholes filled =N
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