

# EXHIBIT 1

## Summer 2008 Construction Projects August 19, 2008 Board of Supervisors Meeting

No.	Status	PROJECT	Contract or PW	April	May	June	July	Aug	Sept	Oct	Current Status
1	COMPLETED	Walker Senior Center (Plumbing / Painting / Office)	PW								Completed
2		Bridgeport Skateboard Park Ramp Installation	PW								Completed
3		Crowley Lake Ball Field Equipment / Infield	PW								Completed
4		Benton Crossing Landfill Septic System	PW								Completed
5		Walker Park Restroom Septic Tank	PW								Completed
6		Fourth of July Preparation / Cleanup	PW								Completed
7		June Lake Community Center ADA Improvements	PW								Completed
8		June Lake Streetscape Improvements	Both								Completed
9		Crowley Lake Mailboxes	PW								Completed
10	IN PROGRESS / ON-GOING	Crowley Lake Community Center Hardscape	Both								Contract awarded
11		Lee Vining Community Center Parking Lot & Walk	Both								Paving done; walk next
12		Bridgeport Clinic Exterior Improvements	PW								Pkg lot done; paint next
13		Mammoth Lakes Offices Backup Generator	PW								Pad done; doing electric
14		Sierra Center Mall Renovations	Contract	D	D	D					Demolition in progress
15		Annex 1 Remodel (as time permits)	PW								Low priority
16		Jail Exercise Yard Roof	Contract				D				Open bids on 8/22
17		June Lake Tennis Court Fence Repairs	PW				D				No contractor response
18	NEAR-TERM PRIORITIES	Sheriff's Administration Concrete Parking	Contract				D				Soliciting bids
19		Walker Community Center Reroof	Contract				D				Soliciting bids
20		Walker Senior Center Roof Repairs	Contract				D				Soliciting bids
21		Walker Senior Center Concrete Parking	Contract				D				Soliciting bids
22		Mono Lake Cemetery Irrigation	Contract				D				In design
23		Benton Crossing Landfill Water System	Contract				D				May be done in-house
24		Crowley Lake & Lee Vining Backup Generators	PW				D				
25		June Lake Community Center Site Improvements	PW				D				
26		Bridgeport Skateboard Park Landscaping & Walks	Contract				D				Soliciting bids
27		Bridgeport Animal Shelter Painting	Contract				D				Soliciting bids
28		Whitmore Animal Shelter Painting & Fence	Contract				D				Soliciting bids
29		Playground Equipment Installation	Both		D	D	D				
30	FUTURE	Bridgeport Exercise Room Remodel	PW								
31		Sierra Center Mall Probation Remodel	PW								
32		Walker Ball Field Irrigation & Fencing	Contract				D	D			
33		Chalfant Park Improvements	Both				D	D	?	?	
34		Courthouse Lighting / Interpretive Upgrades	PW						?	?	
35		Walker Park Restroom Electrical Service	PW						?	?	

Notes: D = Project development, design, and/or bid period; PW = work performed by Public Works staff;  
Contract = work performed by contractor; Both = work performed both by PW and contractor.