


# OVERALL GIS VISION

## TALON ASSOCIATES PERSPECTIVE

### TECHNICAL PATH



**3 - 5  
MONTHS**

#### GOALS:

1. Maintain project status on County Website.
2. Formalize Working Group / Committee
3. Compile Draft Needs Assessment
4. Increase Users and Support

**6 - 12  
MONTHS**

#### GOALS:

1. Formalize and Complete Needs Assessment
2. Develop Implementation Plan
3. Increased Support

**12 - 24  
MONTHS**

#### GOALS:

1. Continue implementing GIS Plan
2. Establish staff roles for maintenance and coordination
3. Explore funding strategies for long-term upkeep and development

### LOGISTICS PATH

